



KENDO MANAGER


ON-PREMISE PROJECT MANAGEMENT SOFTWARE

<https://www.kendomanager.com/>

KENDO MANAGER

ON-PREMISE PROJECT MANAGEMENT SOFTWARE

- Traditional project management
- Agile Project Management
- Scrum
- Project management methodology - PMI




Types of projects

- Economic projects
- Construction projects
- Public projects
- Marketing projects
- Software projects
- Business projects
- Other types of projects



Kendo Manager Options

- Real time Dashboard (project dashboard, my dashboard, Dojo Multiple Project Dashboard)
- Task Management
- Gantt Chart
- Kanban View
- Budget And Expenses
- Resource Management
- File And Document Management
- Time Management
- Risk Management
- Issue Tracking
- Change Management
- Tracking And Monitoring
- Reporting (Advanced Reports)
- Collaboration
- Notifications
- Multilanguage
- Roles And Permissions
- Self-Hosted/ On-premise
- Other options (Project location, project owner, project target user, Demographic data, Logical Framework)
- ...



TECHNICAL DETAILS

Deployment

- Self Hosted
- On Premise
- Client's in-house infrastructure (single PC Windows 10, or a local Windows server)
- Online (Windows VPS, or Asp Net Hosting), Microsoft Azure cloud.

System Requirements

For ON-PREMISIS solution it is required to have minimum technical configuration:

- Windows VPS, MS Windows 10, MS Windows Server or Asp Net Hosting.
- MariaDB 10.1.20 + or MySQL(contact us)
- IIS 7.0, 8.0, 10.0
- .NET Framework 4 +



Working principle


1. User registration in the application
2. Creating a project
3. Creating a list of activities (tasks)
4. Defining activity duration (start and end)
5. Defining resources on a project
6. Delegating the process to team members
7. Communication - Recommendations, Commentary and Automatic Notifications
8. Real time Monitoring – Project Dashboards, My dashboard, Project overview, Dojo multi project dashboards
9. Reports



User Registration in Kendo Manager

- User rolls
- Pre-defined rights
- Project Manager - Basic Roll - Manages the project
- Team member
- Other rolls: Tim Lieder, Software Tester
- Ability to create new rolls

USER ADMINISTRATION


A circular placeholder for a user's avatar, containing a small illustration of a samurai character in a blue and red gi holding a sword.

Full name	Email	Username
<input type="text" value="John Williams"/>	<input type="text" value="john@nesto.com"/>	<input type="text" value="john"/>
Password	Avatar upload	System Role
<input type="password" value="....."/>	<input type="text"/> <input type="button" value="Select"/>	<input style="border: none; border-bottom: 1px solid #ccc;" type="text" value="Project Manager"/> ▼

View Dojo
 View Reports

Creating a project

- Basic project information
- Defining the project team
- Project documentation
- Project budget
- Other options



The screenshot shows the KENDO manager interface. The top navigation bar includes 'Dojo', 'Project', 'Reports', and 'Messages' (with a notification badge of 3). The 'Project' tab is active, and a '+ New Project' button is highlighted in a red box. Below the navigation are three summary cards: 'TASKS', 'Projects', and 'ISSUES'. Each card has a table with columns for status and count.


STATUS	COUNT
Today	0
Soon	0
Deadline exp.	1
Finished	0

STATUS	COUNT
Today	0
Soon	0
Deadline exp.	1
Finished	0

STATUS	COUNT
Today	0
Soon	0
Deadline exp.	0
Finished	0


Navigation tabs: My Tasks (selected), My Risks, My Issues, My Changes, My Milestones

Name	Project	Start	Due date	Pr.
General Conditions	Construction project	12/17/2019	12/20/2019	↔



Project dashboard

Basic information about the project

 Dojo Project Reports Messages 3 Search Chosen project: Construction project Jack Horn

Overview Tasks Milestones Costs Issues Risks Changes Virtual Resources Time Use Files Project settings

PROJECT: 1 - CONSTRUCTION PROJECT

Created: 12/16/2019 Created by: Jack Horn Number of people: 2


- Dashboard
- Basic data**
- Project team
- Calendar
- Project locations
- Project owner
- Project target users
- Budget
- Demographic data
- Documents
- Reorder activities

BASIC DATA

Id	Project number	Name	Currency	Total value
5	1	Construction project	Dollar	50,000.00
Category	Priority	Project in accordance with	Status	
Infrastructure projects	Normal	Business Strategy	Open	
Start	End	<input type="checkbox"/> Is Private <input type="checkbox"/> Archived		
12/16/2019	3/16/2020			
Description				
Construction project test				

Save **New**



Creating a project team



The screenshot displays the KENDO manager interface. At the top, there is a navigation bar with the KENDO manager logo, a search bar, and the current project name 'Construction project' with the user 'Jack Horn' logged in. Below this is a secondary navigation bar with various project management icons like Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings.

The main content area is titled 'PROJECT: 1 - CONSTRUCTION PROJECT' and includes metadata: 'Created: 12/16/2019', 'Created by: Jack Horn', and 'Number of people: 2'. A left sidebar contains a menu with options: Dashboard, Basic data, Project team (highlighted), Calendar, Project locations, Project owner, Project target users, Budget, Demographic data, and Documents.

The 'PROJECT TEAM' section features a form to add new members with a 'Choose team member' input field, a 'Project role' dropdown menu (currently set to 'Choose'), and an 'Add' button. Below the form is a table listing the current team members:

Avatar	Full name	Role	Email		
	Jack Horn	Project Manager	jack@nesto.com	Edit	Delete
	John Williams	Team member	john@nesto.com	Edit	Delete

Defining the Project Budget

[+](#) [Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

PROJECT: 1 - CONSTRUCTION PROJECT Created: 12/16/2019 Created by: Jack Horn Number of people: 2

- Dashboard
- Basic data
- Project team
- Calendar
- Project locations
- Project owner
- Project target users
- Budget

BUDGET

Institution or organization
 +

Amount

Currency

Calculated amount

Calculated currency

Save
New

Id	Institution/Organization	Amount	Currency	Calculated amount	Calculated currency		
1	Teslic City	50000	Dollar			Choose	Delete

Project Documentation

Navigation: Overview | Tasks | Milestones | Costs | Issues | Risks | Changes | Virtual Resources | Time Use | Files | Project settings

PROJECT: 1 - CONSTRUCTION PROJECT Created: 12/16/2019 Created by: Jack Horn Number of people: 2

- Dashboard
- Basic data
- Project team
- Calendar
- Project locations
- Project owner
- Project target users
- Budget
- Demographic data
- Documents**
- Reorder activities

DOCUMENTS

Document description

Document description	Document name	Date	Document owner	
<input type="text"/>		<input type="text"/>	<input type="text"/>	
IIS manual	IIS6 smtp setup.pdf	1/3/2020 11:09:23 AM	Jack Horn	<input type="button" value="Delete"/>

Creating a task in the project



TASK: PC WORKSTATIONS ⏪ Back

BASIC DATA

Name: Priority: **Milestone**

Subtask of: Total value: Currency:

Description:

Start: Due date: Finished date: **Finished**

Duration (days): Work fund (hours): Progress till now:

Last Updated User: Last Updated Time:

Create Task List



- WBS diagram
- Gantt option
- Kanban View
- Defining deadlines
- Delegation to project team members
- Defining Resources

The screenshot shows the KENDO manager interface. The top navigation bar includes the KENDO manager logo, navigation icons for Dojo, Project, Reports, and Messages (with a notification badge), a search bar, and the current project name 'Construction project' with a user profile 'Jack Horn'. Below this is a secondary navigation bar with icons for Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings. The main content area is titled 'TASK LIST' and features an 'Export Excel' button on the left and 'Kanban', 'Gantt View', and 'New Task' buttons on the right. The 'New Task' button is highlighted with a red box. Below the buttons is a table with the following data:

Reorder	No.	Name	Description	Assigned	Start	Due date	Price	Currency	Finished	Progress	Pr.		
	1	General Conditions	General Test	Jack Horn	12/17/2019	12/20/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div style="width: 100%;"></div>			
	2	Apply for Permits	Permits test	John Williams	12/23/2019	12/26/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div style="width: 100%;"></div>			

Assign task to a member or team members

TASK: APPLY FOR PERMITS

Basic data

Team members

Resources

Comments


Documents

Subactivities/Reordering


TASK ASSIGNED TO

Choose team member

[Add](#)

Avatar	Full name	Email	
	John Williams	john@nesto.com	Delete

The task is displayed on a personal dashboard by the user (My dashboard options)




The screenshot shows the KENDO manager personal dashboard for user Jack Horn. The dashboard is divided into several sections:

- Navigation Bar:** Includes the KENDO manager logo, navigation icons for Dojo, Project, Reports, and Messages (3), a search bar, the chosen project (Construction project), and the user's name (Jack Horn).
- Dashboard Overview:** A row of icons for Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings.
- Summary Widgets:** Five widgets showing counts for Today, Soon, Deadline exp., and Finished for Tasks, Risks, Issues, and Changes. The 'Deadline exp.' count for Tasks is highlighted with a red box and contains the number '1'.
- MY MILESTONES:** A blue widget showing counts for Today, Soon, Deadline exp., and Finished.
- MY PROJECTS:** A yellow widget showing the 'Construction project' with a 0% progress indicator.
- My Tasks Table:** A table with tabs for My Tasks, My Risks, My Issues, My Changes, and My Milestones. The 'My Tasks' tab is selected and highlighted with a red box. The table has columns for Name, Project, Start, Due date, Pr., Finished, and Progress. One row is visible: 'General Conditions' for the 'Construction project' with a start date of 12/17/2019, a due date of 12/20/2019, a priority of 50, and a status of 'Finished'.

Task mode

- Task List
- Gantt
- **Kanban View**

A screenshot of the Kendo Manager Kanban view. The interface is titled "KANBAN" and has two tabs: "Gantt View" and "Task List". The main area is divided into three columns: "Backlog", "Task Board", and "DONE". The "Backlog" column contains a task card for "APPLY FOR PERMITS" with a sub-task "Permits test", a date range of "12/20/2019 > 12/23/2019", and an assignee "John Williams". The "Task Board" column has three lanes: "TO DO" with one task card for "GENERAL CONDITIONS" (sub-task "General Test", date range "12/17/2019 > 12/20/2019", 59% progress, assignee "Jack Horn"), "IN PROGRESS" with an "Add Activity" button, and "DONE" with an "Add Activity" button. The interface includes a search bar, a "Filter tasks" dropdown, and a "+ New Column" button.

Task mode

- **Task List**
- Gantt
- Kanban View

TASK LIST

Export Excel

Kanban
Gantt View
New Task

Reorder	No.	Name	Description	Assigned	Start	Due date	Price	Currency	Finished	Progress	Pr.			
<input type="text"/>	1	General Conditions	General Test	Jack Horn	12/17/2019	12/20/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div style="width: 50%;"><div style="width: 59%;"></div></div>	59%	<input type="text"/>	<input type="text"/>	<input type="text"/>
<input type="text"/>	2	Apply for Permits	Permits test	John Williams	12/20/2019	12/23/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div style="width: 50%;"><div style="width: 59%;"></div></div>		<input type="text"/>	<input type="text"/>	<input type="text"/>

Resource Management

- Whether is a person, material, facility, or more, with Kendo it's easy to utilize resources effectively through strategic planning.

Overview Tasks Milestones Costs Issues Risks Changes Resources Time Dashboard Files Settings

RESOURCES ON THE PROJECT

Project Resource

Resource type

Value Choose

Cost

Planned quantity

Save

Export Excel

Id	Project Resource	Resource type	Value	Cost	Planned quantity	Resource Consumption		
	<input style="width: 100%;" type="text"/>							
1	network cable	Material resources	meter	1.00	0.00	100.00	Delete	Edit
2	John consultant	Material resources	per Hour	10.00	55.00	10.00	Delete	Edit

Add resources to task

TASK: GENERAL CONDITIONS

Basic data

Team members

Resources

Comments

Documents

Subactivities/Reordering

RESOURCES

Resource name Amount Value Cost Description

Last Updated User Last Updated Time

Notify Users

[Save](#) [Cancel](#)

Resource name	Amount	Value	Cost	Description		
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>		
Wire	10.00	m	50.00	wired instalattion	Edit	Delete

Project Cost Management



- Plan, manage and control costs and ensure that the project is completed within the specified budget easily with Kendo Manager.

Navigation bar: Overview, Tasks, Milestones, **Costs**, Issues, Risks, Changes, Virtual Resources, Time Use, Files, Project settings

PROJECT: 1 - CONSTRUCTION PROJECT Created: 12/16/2019 Created by: Jack Horn Number of people: 2

Dashboard

Basic data

Project team

Calendar

Project locations

Project owner

Project target users

Budget

Demographic data

COSTS

[New Cost](#) [Alternative costs](#) [Export PDF](#) [Export Excel](#) [Export Word](#)

Name	Planned cost	Task	Type	Unit	Units number	Price per unit	Amount without tax	Tax Amount	Total		
Laptops	Yes	Apply for Permits	Equipment	kom	2.00	500.00 (\$)	1000.00 (\$)	56.00 (\$)	1056.00 (\$)	Delete	Choose
Promotional Material	No	Apply for Permits	Promotion costs	kom	100.00	10.00 (\$)	1000.00 (\$)	0.00 (\$)	1000.00 (\$)	Delete	Choose
							2000.00 (\$)	56.00 (\$)	2056.00 (\$)		

Project Cost form



COSTS

Cost

Alternative cost

Name

Promotional Material

Planned cost

Date

12/20/2019



Choose task

Apply for Permits



Price per unit

10.00

Units number

100.00

Tax Amount

0.00

Amount without tax

1,000.00

Unit

kom

Amount

1,000.00

Type

Promotion costs



Description

promotion material for services

Last Updated User

Jack Horn

Last Updated Time

12/19/2019 2:29:10 PM

Notify Users



Time management



- Kendo Manager is a project management system with a time tracking tool will improve the way projects work.

The screenshot shows the 'Time Use' section of the KENDO Manager interface. At the top, a navigation bar includes 'Overview', 'Tasks', 'Milestones', 'Costs', 'Issues', 'Risks', 'Changes', 'Virtual Resources', 'Time Use' (highlighted with a red box), 'Files', and 'Project settings'. Below the navigation bar, the project name 'PROJECT: 1 - CONSTRUCTION PROJECT' is displayed, along with metadata: 'Created: 12/19/2019', 'Created by: Jack Horn', and 'Number of people: 2'. A sidebar on the left lists various project management tools: Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, Project target users, and Budget. The main content area is titled 'TIME' and features a 'New Time Use' button. To the right of this button are three export buttons: 'Export PDF', 'Export Excel', and 'Export Word'. Below these buttons, a summary line reads: 'NON PAID TIME: 0 \$ - PAYABLE TIME: 150.00 \$ - TOTAL: 150.00 \$'. A table below this summary lists time entries with columns for Task, User, Date, Description, Spent time, Chargeable, and Price. The first entry is for 'General Conditions' by 'Jack Horn' on '12/26/2019', with a description of '10 hours, prepare documentation.', a spent time of '10h 0min', and a chargeable status of 'Yes' at a price of '150.00'. Action buttons 'Delete' and 'Choose' are located at the end of this row.

PROJECT: 1 - CONSTRUCTION PROJECT Created: 12/19/2019 Created by: Jack Horn Number of people: 2

Dashboard
Basic data
Project team
Calendar
Project locations
Project owner
Project target users
Budget

TIME

[New Time Use](#) [Export PDF](#) [Export Excel](#) [Export Word](#)

NON PAID TIME: 0 \$ - PAYABLE TIME: 150.00 \$ - TOTAL: 150.00 \$

Task	User	Date	Description	Spent time	Chargeable	Price		
General Conditions	Jack Horn	12/26/2019	10 hours, prepare documentation.	10h 0min	Yes	150.00	Delete	Choose

Issue Tracking



- The Kendo Manager serves to manage an issue on the project, to assign to members of the project team to solve and create a connection with a certain task at the project.
- With Kendo manager Report tool, you can easily create issue report on the project.

A screenshot of the Kendo Manager web application interface. The top navigation bar includes icons and labels for Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings. The main content area is titled "PROJECT: 1 - CONSTRUCTION PROJECT" and includes metadata: "Created: 12/16/2019", "Created by: Jack Horn", and "Number of people: 2". On the left is a sidebar menu with options: Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, Project target users, and Budget. The central "ISSUES" section features a "New Issue" button (highlighted with a red box), three export buttons (Export PDF, Export Excel, Export Word), and a table of issues.

Name	Assigned	Reported by	Tasks	Finished		
Problem with Registration	John Williams	Jack	Apply for Permits	<input checked="" type="checkbox"/>	Delete	Choose

Risk Management



- There is no project without risks.
- With Kendo you can identify and manage risks in the project plan, calculate all risks in advances, and minimize any potential problems that may impact a project's timeline

The screenshot shows the KENDO manager interface for a project titled "PROJECT: 1 - CONSTRUCTION PROJECT". The top navigation bar includes "Overview", "Tasks", "Milestones", "Costs", "Issues", "Risks" (highlighted with a red box), "Changes", "Virtual Resources", "Time Use", "Files", and "Project settings".

On the left sidebar, there are menu items: "Dashboard", "Basic data", "Project team", "Calendar", "Project locations", "Project owner", and "Project target users".

The main content area is titled "RISKS" and contains a "New Risk" button, three export buttons ("Export PDF", "Export Excel", "Export Word"), and a table of risks.

Name	Assigned	Tasks	Finished	
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	
Project purpose	Jack Horn	Apply for Permits	<input checked="" type="checkbox"/>	<input type="button" value="Delete"/> <input type="button" value="Choose"/>

Risk Management



- There is no project without risks.
- With Kendo you can identify and manage risks in the project plan, calculate all risks in advances, and minimize any potential problems that may impact a project's timeline

The screenshot shows the 'Risks' section of the Kendo Manager interface. The top navigation bar includes 'Overview', 'Tasks', 'Milestones', 'Costs', 'Issues', 'Risks' (highlighted with a red box), 'Changes', 'Virtual Resources', 'Time Use', 'Files', and 'Project settings'. The main content area is titled 'PROJECT: 1 - CONSTRUCTION PROJECT' and includes a sidebar with navigation options like 'Dashboard', 'Basic data', 'Project team', 'Calendar', 'Project locations', 'Project owner', and 'Project target users'. The 'RISKS' section features a 'New Risk' button, export options for PDF, Excel, and Word, and a table with one risk entry.

Name	Assigned	Tasks	Finished	
Project purpose	Jack Horn	Apply for Permits	<input checked="" type="checkbox"/>	Delete Choose

Change Management



- According to the Project Management Institute (PMI), Project Change Management is a critical element in successful project implementations, but it lacks a consistent understanding and appreciation.
- You can record the changes at the tab Changes and assign them to project team members to solve.

The screenshot displays the KENDO manager interface for a project titled "PROJECT: 1 - CONSTRUCTION PROJECT". The top navigation bar includes tabs for Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings. The "Changes" tab is active, showing a table of change requests. A sidebar on the left lists various project management tools like Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, and Project target users. The "CHANGES" section includes a "New Change" button, export options (PDF, Excel, Word), and a table with columns for Name, Assigned, Reported by, Tasks, and Finished. One change is listed: "Permit date" assigned to "Jack Horn", reported by "Jack", with the task "Apply for Permits" and a "Finished" status indicated by a red checkmark. Action buttons "Delete" and "Choose" are visible for this entry.


Name	Assigned	Reported by	Tasks	Finished		
Permit date	Jack Horn	Jack	Apply for Permits	✓	Delete	Choose

All project files and documents on one place

Navigation bar: Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, **Files**, Project settings

FILES

Document description	Document name	Date	Document owner
<input type="text"/>	<input type="text"/>		
IIS manual	IIS6 smtp setup.pdf	1/3/2020 11:09:23 AM	Jack Horn





Dojo – A Multiple Project Dashboard

- Multiple project dashboard for large scale projects that are active at the same time can be of a big help to project managers that need to handle multiple projects.
- Simple yet powerful dashboard displays all active projects and all active processes across all projects (project tasks, project issues, project change, risks involved in active project, project milestones, costs of projects and time spent on project).

Managing communications at project

- **Kendo manager** holds integrated flexible information system for communication of project team members.
- **System message** – the user receives the messages and notifications in inbox within the system
- **E-mail notifications** – the user receives the messages and notifications by e-mail

A screenshot of the Kendo Manager web application's navigation bar. The bar is dark blue with white text and icons. On the left is the Kendo Manager logo. In the center, there are menu items: "Dojo", "Project", "Reports", and "Messages" (highlighted with a red box and a yellow notification badge with the number 3). On the right is a search box. Below the navigation bar is a secondary menu with icons for "Overview", "Tasks", "Milestones", "Costs", "Issues", "Risks", "Changes", "Virtual Resources", "Time Use", "Files", and "Project". Below the navigation bar, the text "TASK: GENERAL CONDITIONS" is visible.A screenshot of the "Notify Users" dialog box in Kendo Manager. The dialog has a white background and a grey border. At the top, there are two input fields: "Last Updated User" with the value "Jack Horn" and "Last Updated Time" with the value "12/17/2019 12:24:15 PM". Below these is a section titled "Notify Users" with a dropdown arrow. Underneath, there is a "Select All" checkbox which is unchecked. Below that, there are two checkboxes: "Jack Horn" (unchecked) and "John Williams" (checked). At the bottom, there is a "Message" label and a large, empty text area for entering the message content.

Adding comments & attachments to process



TASK: GENERAL CONDITIONS

Basic data

Team members

Resources



Comments

Documents

Subactivities/Reordering

COMMENTS

Write a comment


Jack Horn 1/3/2020 11:56 AM

it done



Advanced Reports

- Easily build various reports that show the status of a single project or the health of your entire portfolio. With just few clicks create: Project plan, Reports on all the tasks, costs, and resources at project, Report on risks, issues and changes at project, Print, record or send by e-mail your reports on project
- Export word, excel, pdf



The screenshot displays the KENDO manager web application interface. At the top, the navigation bar includes the KENDO manager logo, a search bar, and the user profile 'Jack Horn'. The main navigation menu is visible, with the 'Reports' tab highlighted in red. A dropdown menu is open under 'Reports', listing various report options such as 'Charts', 'Project report', 'Costs overview', 'Time', 'Activity Report', and 'Resource Report'. The dashboard features several widgets: 'TASKS' (Today: 0, Soon: 0, Deadline exp.: 1, Finished: 0), 'RISKS' (Today: 0, Soon: 0, Deadline exp.: 1, Finished: 0), 'ISSUES' (Today: 0, Soon: 0, Deadline exp.: 1, Finished: 0), 'CHANGES' (Today: 0, Soon: 0, Deadline exp.: 1, Finished: 0), 'MY MILESTONES' (Today: 0, Soon: 0, Deadline exp.: 0, Finished: 0), and 'MY PROJECTS' (Construction project: 29%). A table at the bottom left shows project details for 'Construction project' with a progress bar at 59%.

Reports example



Project:

[Generate report](#)

[↶](#) [↷](#) [⏪](#) [⏩](#) from 1 [Choose export format](#) [Export](#) [🔄](#) [🖨️](#) [📧](#)



Activity Report

1/3/2020

Basic Information

Name: **Construction project**
Start: **12/16/2019**
End: **3/16/2020**
Status: **Open**
Budget: **50000.000 \$**
Project Manager: **Jack Horn**
Created: **1/3/2020**

Activities

Ordinal number	Activity Name	Description	Start	End	Completion	Assigned	Priority	Progress	Work Fund	Time	Payable	Time Cost	Total Cost	Planned Cost	Resource Cost	Activity Value
1	General Conditions	General Test	12/17/2019	12/20/2019		Jack Horn	Normal	59	0.00	10 h 0 min	10 h 0 min	150.00 \$			50.00 \$	0.00 \$
2	Apply for Permits	Permits test	12/20/2019	12/23/2019		John Williams	Normal	0	0.00		0 h 0 min		2056.00 \$	1056.00 \$		0.00 \$
TOTAL										0 h 10 h 0 min	10 h 0 min	150 \$	2056 \$	1056 \$	50 \$	0 \$

Multi-Language Support




- English, German, Spanish, Italian, Slovenian, Serbian, Croatian and Bosnian language

The screenshot displays the KENDO manager dashboard with a dark blue header. The header contains the KENDO manager logo, navigation links for Dojo, Project, Reports, Messages, and Notifications, a search bar, and a user profile for Administrator. The main content area is titled "HOME - MY DASHBOARD" and features five columns: TASKS, RISKS, ISSUES, CHANGES, and MY MILESTONES. Each column has a table with rows for "Today", "Soon", "Deadline exp.", and "Finished", each with a corresponding status indicator (0). A language selection dropdown menu is open over the MY MILESTONES section, listing languages with their respective flags: Serbian, English, English (Australian), Spanish, German, Croatian, Bosnian, Italian, and Slovenian. Below the dashboard, there are tabs for "My Tasks", "My Risks", "My Issues", "My Changes", and "My Milestones". A "MY PROJECTS" section is partially visible at the bottom right.

Kendo Manager 3.6


1. The Kendo manager 3.6 version is optimized for ASP Hosting with Plesk panel (recommended interserver.net, hostforlife.eu).
2. We added to Dojo box active projects
3. We have added a New Module-Notifications
4. Sensei - CEO dashboards intended for the company's director.
5. The new version does not require the installation of MySQL connector.



Kendo Manager 3.6



Dojo Dashboard



Kendo Manager 3.6



Dojo Dashboard list

Project number	Name	Project manager	Start	End	Priority	Archived	Progress	
0003-02-18	Auto Bump - Calibration Dock	Administrator;Peter Green;Emil Tastula;Dave Thomson;Katelyn Preston;Leanne Plummer	12/29/2017	3/27/2020	High	No	<div><div style="width: 74%;">74%</div></div>	Choose
0007-03-18	USM Distributor Portal	Administrator;Peter Green;Emil Tastula;Dave Thomson;Katelyn Preston;Leanne Plummer	7/3/2017	12/28/2018	High	No	<div><div style="width: 76%;">76%</div></div>	Choose
0008-03-18	UDI - Universal Data Interface	Administrator;Peter Green;Dave Thomson;Emil Tastula;Katelyn Preston;Leanne Plummer	3/2/2015	12/28/2018	High	No	<div><div style="width: 87%;">87%</div></div>	Choose
0019-03-18	PSM 50 Build Project	Peter Green;Dave Thomson;Emil Tastula;Katelyn Preston;Leanne Plummer	6/29/2018	9/27/2019	High	No	<div><div style="width: 84%;">84%</div></div>	Choose
0015-10-2018	Thermal Monitoring - NTG	Administrator;Peter Green;Dave Thomson;Emil Tastula;Katelyn Preston	10/8/2018	4/24/2020	High	No	<div><div style="width: 67%;">67%</div></div>	Choose
0007-08-2019	GAM-A	Administrator;Peter Green;Katelyn Preston;Leanne Plummer	8/7/2019	4/24/2020	High	No	<div><div style="width: 77%;">77%</div></div>	Choose
0018-03-2020	Satellite MAP	Administrator;Garry Chapple;Katelyn Preston	3/9/2020	6/18/2020	High	No	<div><div style="width: 0%;">0%</div></div>	Choose
0023-03-2020	PSM 825 Build	Garry Chapple;Emil Tastula;Katelyn Preston	3/23/2020	6/24/2020	High	No	<div><div style="width: 0%;">0%</div></div>	Choose
00013-04-2020	ArcelorMittal Site Trial	Administrator	4/13/2020	10/30/2020	High	No	<div><div style="width: 0%;">0%</div></div>	Choose
0006-05-20	PSM Defender	Administrator	5/6/2020	2/12/2021	High	No	<div><div style="width: 0%;">0%</div></div>	Choose

Kendo Manager 3.6 –New Messages module



KENDO manager Dojo Project Reports Messages 1 Notifications Search Administrator

MESSAGES:

Inbox (3)
Sent (0)
Draft (0)
Deleted (0)

New Reply ▼ Delete More ▼

<input type="checkbox"/>	From	Subject	Date	FolderId	
<input type="checkbox"/>	1	Test notifikacija	6/4/2021 22:04:20		
<input type="checkbox"/>	1	Test notifikacija	6/4/2021 22:04:05		
<input type="checkbox"/>	1	Test notifikacija 1	6/4/2021 22:03:44		

Kendo Manager 3.6 –Notification module



Kendo Manager navigation bar: Dojo, Project, Reports, Messages, Notifications, Search, Ljubisa

NOTIFICATIONS

Expand All | Collapse All

General information							
Title	Project	Sender	Date	Comments		Read	
▶ Notifikacija test	Test Notifikacija	Ljubisa	3/25/2021 11:50:08 AM			Yes	
▶ Kamion	Test Notifikacija	Ljubisa	3/25/2021 11:31:51 AM			Yes	
▼ Laptop	Test Notifikacija	Ljubisa	3/25/2021 11:29:41 AM			Yes	

Laptop

Details
Ljubisa added new cost: [Laptop](#)

Date: 3/25/2021 11:29:41 AM



THANK YOU FOR YOUR ATTENTION

www.kendomanger.com
<https://spidersoft.info/>

